



COVID-19 Digital Response project End Stage Report

for

**O3 Digital learning content suitable for online, blended and
distance teaching and learning.**

September 30, 2022

<https://www.erasmusplus.eu/>



Project data	Project title	COVID-19 Digital Response
	Project acronym	d-Response
	Project number	2021-1-BG01-KA226-VET-095108
	Project coordinator	E10142644 SBC School of business competences Ltd.
	Partner organizations	E10065059 Liceul Tehnologic Szekely Karoly
		E10209310 Instituto Tecnologico De Canarias, S.A.
		E10002557 Die Berater Unternehmensberatungs Gesellschaft MBH
		E10248776 ACEEU GmbH
		E10208379 Centre for Advancement of Research and Development in Educational Technology Ltd. - CARDET
		E10208379 Centre for Advancement of Research and Development in Educational Technology Ltd. - CARDET
Project result title	O3 End Stage Report	
Document category	Management products	
Within responsibility of	[A, R] die Berater, SBC, [C, I] Partners	
	<u>Key to division of work:</u> R = Responsible – those who do the work to complete the task A = Accountable - the one ultimately answerable for the correct and thorough completion of the deliverable or task C = Consulted – those whose opinions are sought I = Informed - Those who are up-to-date on progress	
Date of issue	September 30, 2022	
Version NN.NN	01.00	
Audience	Project partners, Erasmus+ Programme, Bulgarian National Agency	
Purpose and motivation	<p>The purpose of this End Stage Report is to summarize the COVID-19 Digital Response project's progress at the end of O3 stage, the overall project situation, and give enough information for a decision on how to proceed with the project.</p> <p>The partners use the information from the End Stage Report together with the plan for the next stage to decide what action to take with the project.</p> <p>It is developed in accordance with PRINCE2 project management best practice.</p>	
Scope	<p>This COVID-19 Digital Response project's End Stage Report is focused on the stage "O3 Digital learning content suitable for online, blended and distance teaching and learning."</p>	



Contents

Introduction	4
---------------------------	----------



Introduction

The purpose of this End Stage Report is to summarize the COVID-19 Digital Response project's progress at the end of O3 stage, the overall project situation, and give enough information for a decision on how to proceed with the project.

The partners use the information from the End Stage Report together with the plan for the next stage to decide what action to take with the project.

It is developed in accordance with PRINCE2 project management best practice.

The Project coordinator, SBC - School of business competences is responsible for this O1 End Stage Report.

O3 stage. Summary by the project manager.

Stage O3 “Digital learning content suitable for online, blended and distance teaching and learning.” covered 8 tasks.

This Intellectual output development is led by die Berater and comprises the next main tasks:

O3-A1 Selection, definition and implementation of appropriate formats, standards and practices for the preparation of digital learning content.

([A] DIE BERATER, [C] partners)

O3-A2 Pilot preparation and exchange of a digital educational content, by adapting of existing or creation of three new courses in VET area, according to the project partners accreditation. The courses shall be in the selected formats as per O3-A1.

During execution of this task:

- gain experience in practical application of the selected digital technologies (O1)
- train teachers/lecturers of the partners in practice
- create content that is convenient to transfer from one language to another, for example by translating subtitles, and providing access to this content to less represented groups and disadvantaged people, for example by applying “Text-to-voice” technology, or “Print-to-Braille”.

([A] DIE BERATER, [R] partners)

O3-A3 Development of training content on the “open source” business model (one course in VET area according to the project partners accreditation) and sharing through appropriate open platforms of EU, such as eTwinning, SEG, EPAL or by the d-Response project’s website, or by creating a video channel to share open content.

([A] DIE BERATER, [R] SBC, [I] partners)

O3-A4 Preparation of a training game for applying the knowledge learned and acquiring practical skills.

([A] DIE BERATER, [R] SBC, [I] partners)

O3-A5 Conducting test trainings via digital platform (O1) and exercise Covid-19 situations’ scenarios (O2)

([A] DIE BERATER, [R] partners)

O3-A6 Train project partners on the O2 intellectual outputs using the digital platform (O1)

([A] DIE BERATER, [R] partners)

O3-A7 Prepare end-stage report and do end-stage activities as required by the Erasmus program and the contract

([A] DIE BERATER, [C] partners)

O2-A8 Publish the stage results at the project web-site after approval

([A] DIE BERATER, [R] SBC, [I] partners)



The above tasks were completed as planned. Detailed report is provided in **Appendix 1** in a form of Power Point presentation.

Quality assurance of O3 stage output was conducted. This task was led by one of the partners ACEEU GmbH. The rest of partners participated in the assessment. The QA report for O3 is provided in **Appendix 2**. Based on this QA report, we can conclude the O3 stage output is within the tolerances regarding the quality.

No new risks were identified.

Our assessment is that during this stage the project adheres to the selected priorities:

Priority 1 - HORIZONTAL: Innovative practices in a digital era

Priority 2 - HORIZONTAL: supporting educators, youth workers, educational leaders and support staff

Priority 3 - VET: Supporting the uptake of innovative approaches and digital technologies for teaching and learning.

The O2's results are published at the project's web site www.covi19digitalresponse.eu and available for the community. The platform is operational and can be used by the partners or by the other educational organizations as intended. Several training courses were uploaded to test and demonstrate the platform functionality. Thus, part of the COVID-19 Digital Response project's benefits are achieved and can be exploited.

Our conclusion is the project is viable and we can proceed with the next stages.

This end stage report was prepared by Stoyan Drenski, SBC